TIMELINE RISET I (POTENSI DESA) JANUARI-FEBRUARI 2020

Januari 2020

Senin	Selasa	Rabu	Kamis	Jumat	Sabtu	Minggu
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		

Februari 2020

100144112020							
Senin	Selasa	Rabu	Kamis	Jumat	Sabtu	Minggu	
					1	2	
3	4	5	6	7	8	9	
10	11	12	13	14	15	16	
17	18	19	20	21	22	23	
24	25	26	27	28	29		

Tanggal	Tim IT Podes	Riset 1	
27-Jan	Hidden Limesurvey dan Fiksasi Database	Persiapan SP1	
28-Jan	Evaluasi Hasil Uji Coba	Uji Coba Di Kampus Per Seksi	
29-Jan	FIX dan Log Activity	Advance: Sosialisasi ke KSK	
30-31 Jan	Memantau Kegiatan Advance dan Perbaikan Kuesioner	dan Uji Coba Login ke empat	
01-Feb	Realisasi Uji Coba di DIY dan FIX	desa/Kelurahan di DIY	
02-Feb	Fiksasi Realisasi		
3-23 Feb	Memonitor Pengisian SIPODES		
8-9 Feb	Memulai CAPI-Web	Cek Login SIPODES	
10-13 Feb	Progress 50%		
14-Feb	Progress 75%		
15-16 Feb	Progress 90%		